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Contract No. A-101
Amendment No. 12

The Ramo=-Wooldridge Corporation
Los Angeles 45, Califormia

Gentlemen:

1. This document constitutes Amendment No. 12 to Contract
No. A-101l dated 31 March 1955, between The Ramo-Wooldridge

Corporation, Los Angeles, California, and the United States
of America.

o, Pursuant to the clause of this contract entitled "Changes"
the Government does hereby amend this contract, as heretofore
emended by Amendments Nos. 1 to 11 inclusive, as hereinafter
set forth.

3. Appendix I of the Schedule (Revised February 1957) is
hereby amended, as indicated in the attached document entitled

APPENDIX I - CHANGE ORDER NO. 2, such Change Order representing

additional work to be performed by the Contractor under this
contract.

., In considerastion of the expanded scope of work of Con-
tract No. A-101, as amended, the estimated cost and the fixed
fee have been revised and the Schedule (Revised May 1956) of
this contract is hereby amended as follows:

Delete parsgraphs 1 and 2 under Section E (as
amended) - ESTIMATED COST AND FIXED FEE - in their entirety
end substitute in lieu thereof the following:

"SECTION E - ESTIMATED COST AND FIXED FEE

1. The estimated cost of the performance of this
contract nded by Amendments Nos. 1 to 12 inclu-
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5. All other terms, conditions, and requirements of Contract
No. A-101 as amended, remain unchanged.

6. Please indicete your receipt of this Amendment No. 12 to
Contract No. A=101 and your acceptance thereof by executing the
original and two coples of the Amendment. Return the fully
executed original and one copy to the undersigned snd retein
one fully executed copy for your files.

Very truly yours,
STATINTL THE UNITED STATES GOVERNMENT

¥ Contracting Officer
Contract No. A-10L

ACKNOWLEDGED AND ACCEPTED
THE RAMO-WOOLDRIDGE CORPORATION

STATINTL
By |

Tt

Date 70 TDunve [F5 7
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Contract No. A-101
Schedule (Revised 26 Feb.1957) June 26, 1957

APPENDIX I
(Change Order No.2)

A. Electronlc System No. 1 Requirements
No change

B. Electronic System No. 2 Requirements
1. Pre-producticn Phase
No change

2. Production Phase - Equipment Requirement No. 1
No change

3« Production Phase - Equlpment Requirement No. 2
No change

L. Reconfiguration Phase - Equipment Requirement No. 2

(The requirements for B2 and B3 above have changed over a
period of time. However, they are now superseded by Bk.
"No Change" has been indicsted above in order to permit
proper charges to be made to the customers designated in
accordance with existing agreements. The Contractor will
proceed with completion of the contract work as follows
with all charges to Customer 2.)
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25X1A
Egtimated Costs:
Bll e » 1 * L ] L4 L]
B.2 » L] - - L ] - L ]
B.3 * L ] . L L ] L ] .
B.l"a L] L L] L ] . .
b & c L] . * L]
Flectronic System No. 3 Reguirements
No change
Electronic System No. 4 and System No. 5 Requirements 25X1D
No change

Trainling of Government Personnel
No change

Support Requirements = FAK, Depot Spares, and SLOE

No change

Support Requirements - Test Sites
No change

Flight Testing
No change

Equipment Redesign, Modifications, Retrofit and Repairs
No change

Other Services
No change

Subcontracting
No change

Materlel

Ho change
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